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Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 9/5/2017 6:08:20 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos
[LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Brown, faime [brown.jaime@epa.gov];
Crowley Engineering [crowley@eastchicago.com]; Hassan, Jlacob [hassan.jacob@epa.gov]; Haag, Daniel
[Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com];
Petroff, Douglas [DPetroff@idem.IN.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-1-2017

Attachments: USS LEAD Progress Summary 9_1 17.pdf; Info for City 9_1 17.pdf

William:

The following is a summary for the USS Lead Zone 3 remediation project through September
1%, 2017. Please also find for your review the EPA progress summary and City info

summaries attached.

Project Progress Summary

Precon Surveys Completed
e 1100f120

Excavations Completed
e 880f120

General Fill Completed
e 61 Properties

Topsoil Completed
e 77 Properties

Sod Installations Completed
e 73 Properties

Sod Maintenance Period Completed
e 24 Properties

Preconstruction Property Meeting Status

Meetings today:



EPA-R5-2019-001939_ED_002585_00007806

e None. Complete for season.

Status:

e Initial Precon Meetings % Complete: 100.8%
¢ Final Precon Meetings % Complete: 100.8%

Post Construction Property Meeting Status

Meetings today:
e None.

e Post-Con Meetings % Complete: 17.5%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Fatigue management being monitored

Quality
e QA verified completion of Survey #2 atiresonaiadiress /Ex. 61— excavation complete and survey acceptable.
e QA observed common fill placement and compaction at : Personal Address / Ex. 6
e QA verified completion of Survey #3 at {Fersonal asress /exs|
e QA verified plant installation at | Personal Address / Ex. 6 :
e QA verified restoration at! Personal Address /Ex. 6 L

e QA verified completion of punch list items (replacement of shrubs) at i Personal Address /Ex. 6 i
e Conducted end-of-the day QC reconciliation/planning meeting.
e Transmittals received:
o Submittal 16.0N — Schedule Narrative
e Transmittals distributed:

o None
Property Work Today
Clearing:

None
Excavation:

Crew 1: None
Crew 2: None

Backfill:
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Crew 2: ireowsuesiees ;12 (5CY) Trucks Common Fill — Started on 9/1 - Continue

Crew 3: {rersonasaress 25 12 8 (5CY) Trucks and 1 (7CY) Truck Common Fill — Continue
E.-I;ersonal Address / Ex. 6“57 (SCY) TruCkS and 3 (7CY) TrUCk Common F‘” - Contlnue

Restoration:

Personal Address / Ex. 6

Plants and Sod:
| _Personal Address /Ex.6_i: Replace seven cedars with arbor vitae

EPersonaIAddreslex.ﬁE-— P'ants and Mu‘ch

N |

Water Sod

Trees and Stumps:
None

Survey:

Survey #3
survey #3
survey #3
Personal Address /Ex. 6 bUTVey #3
Survey #3
Survey #3
— Survey #2

Private Utility Locates:
None

Importing Backfill:
24 Loads Of Common Fill From Austgen

General Work Today

e A(l stockpile management

e  Backfill operations

e Line Flushing

e End of the day security checks completed
e Security patrol

e Document management

Waterline flushing today

Personal Address / Ex. 6

Street Force Operations
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e Yes. Knocked on doors to contact residents to schedule Post Construction meetings.

Changed Conditions/Delay/Conflicts Encountered
e None.

Visitors/Discussions
None.

Plan for the Day 9/5 Tuesday:

Clearing:

Personal Address/EX. 6

Excavation:
Crew 1:

Personal Address / Ex. 6

Crew 2:

Backfill:

: Personal Address / EX. 6 :' - Sta rt
S i

Restoration:
None

Plants and Sod:

: ......................... — Sod
E Personal Address / Ex. 6 |=— Sod
e ~Sod

Trees and Stumps:

None

Survey
E .............................. _ Survey #1
E Personal Address / EX. 6 — Survey #1
. — Survey #1

~ Survey #1
— Survey #1
i~ Survey #1
Survey #2
—Survey #2




- Survey #4
-Survey #4
- Survey #4
—Survey #4

Personal Address/EX. 6

Private Utility Locates:
None

Importing Backfill:
None

Sincerely,

Harnes A Bluskie, OEWE
Environmental Scientist 5

National Governments Client Sector
31517 3950423

%% 1517 262 2283

LHER

41850 W. 11 Mile Road, Suite 101
Novi, Ml 48375
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